

WORKING GROUP III CONTRIBUTION TO THE FIFTH ASSESSMENT REPORT (AR5)

PROVISIONAL PRODUCTION SCHEDULE AS OF 14 JANUARY 2010

Event	Date
Expert Meeting on Human Settlements & Infrastructure	20-22 April 2010
Workshop on Socioeconomic Scenarios	4 th Quarter 2010
Expert Meeting on Economics, Costing & Ethics	1 st Quarter 2011
EM on bottom-up/top-down 1	14-15 May 2011
Lead Author Meeting 1	16-20 May 2011
Expert Meeting on bottom-up/top-down 2	11-12 Feb 2012
Lead Author Meeting 2	13-17 Feb 2012
First-Order Draft Expert Review	22 June – 20 August 2012
Expert Meeting on bottom-up/top-down 3	3-4 November 2012
Lead Author Meeting 3	5-9 November 2012
Second-Order Draft Expert & Government Review	26 April – 24 June 2013
Expert Meeting on Bottom-up/Top-down 4	31 August – 1 September 2013
Lead Author Meeting 4	2-6 September 2013
Final Government Distribution	23 December 2013 – 17 February 2014
Pre-Plenary CLA Meeting	5-6 April 2014
Final WG III Plenary Approval Session	7-11 April 2014